

AccelerateAI Team

Asad Mansoor asad@accelerateai.io	Naidu naidu@accelerateai.io	Amit Asava amit@accelerateai.io
---	---------------------------------------	---

Cortexsce Team

Thulasi V thulasi.v@cortexsce.com	Chinmayee S chinmayee.s@cortexsce.com	Balaji S balaji.s@cortexsce.com
---	---	---

Project Health Dashboard

Overall Progress: 100% 100%

Category	Status	Progress
Requirements	● Complete	100%
Design	● Complete	100%
Backend Development	● Complete	100%
Frontend Development	● Complete	100%
Testing	● Complete	100%
Deployment	● Complete	100%

Weekly Achievements: Accelerate AI

Module	Deliverable	Status	Deployment	Remarks
New fields for Vendor onboarding and Attestation	New fields are added to the vendor and onboarding and attestation and storing and displaying of the data	● Complete	Production	Successful
Updated the scoring engine for Assessment Type 01 (Vendor Trust Score)	Include the new fields from the vendor onboarding and attestation and dynamic values for likelihood and impact from AI Risk API	● Complete	Production	Successful
AI Risk Intellect - Likelihood, Impact and severity scores	Calculation for likelihood, impact and severity for the extracted risk	● Complete	Production	Successful
Domain Integration for AI Risk Intellect	Domain configuration for AI Risk Intellect has been completed	● Complete	Production	Successful

Milestone

Milestone	Owner	Due Date	Status
Requirements Sign-off	Team	21-Aug-2026	● Complete
Backend Development Complete	Team	21-Aug-2026	● Complete
Integration Testing Complete	Team	21-Aug-2026	● Complete
Go-Live	Team	21-Aug-2026	● Complete
Sign-off	Client	28-Aug-2026	● In Progress

Bottlenecks / Risks

No major blockers identified.

Client Action Items

The AccelerateAI team will test the AI-Q scoring engine for Assessment Type 01 (Vendor Trust Score), as well as the likelihood and impact calculations in AI Risk Intellect, and provide feedback to the Cortexsce team

Next Week Goals

Milestone	Owner	Due Date	Status
UI enhancements for AI-Q and AI Risk Intellect	Team	28-Aug-2026	● In Progress
Once the AccelerateAI team confirms that Assessment Type 01 is working as per the requirements, the team will begin working on the scoring engine enhancements for Assessment Type 2 and 3.	Client	28-Aug-2026	● In Progress
Scoring engine for Assessment Type 02 and 03	Team	28-Aug-2026	● In Progress