

AI-Q — July 29 Demo Execution Plan

Audience: India Engineering Team **Demo owner:** Naidu **Demo date:** July 29, 2026

Purpose & Objective

The objective of the July 29 demo is to demonstrate the **complete AI-Q customer journey**, end to end, without interruption.

There are two primary personas:

- 1. **Vendor**
- 2. **Buyer**

The primary value proposition the demo must prove is:

Vendor Attestation → Vendor Trust Score → Vendor Directory → Buyer Assessment → Implementation Report

Every element of the demo must support this single customer journey. Anything that does not directly serve this journey is out of scope for July 29.

Section 1 — Responsibilities: Naidu

Naidu owns the demo narrative, quality, and end-to-end correctness.

Responsibility	Owner
Overall demo architecture	Naidu
Demo customer story	Naidu
Buyer scenario	Naidu
John Hopkins use case	Naidu
AI Medical Scribe story	Naidu
Selecting Vendor X, Vendor Y and Vendor Z	Naidu
Demo validation	Naidu
End-to-end testing	Naidu
Product flow validation	Naidu
Final demo walkthrough	Naidu
Demo quality	Naidu
Demo readiness	Naidu

Section 2 — Responsibilities: India Engineering Team

Deliver a clean, fully populated demo environment that supports the journey above. Complete the tasks in order.

Task 1 — Clean Demo Environment

Goal: start from a completely clean demo environment.

- ☐ Remove all current demo users
- ☐ Remove current demo organizations
- ☐ Remove demo vendor accounts
- ☐ Remove demo buyer accounts
- ☐ Remove demo assessments
- ☐ Remove demo vendor attestations
- ☐ Remove demo reports
- ☐ Remove demo trust scores
- ☐ Remove demo directory entries

Task 2 — Create Fresh Demo Accounts

- ☐ Internal Admin
- ☐ Demo Admin
- ☐ Buyer Users
- ☐ Buyer Organization
- ☐ Vendor Organizations
- ☐ Vendor Users
- ☐ Verify authentication works for every account

Task 3 — Create Demo Organizations

- ☐ Buyer organization: **John Hopkins**
- ☐ Create approximately **100 vendor organizations**
- ☐ Confirm three vendors are designated for the demo highlight (Vendor X, Vendor Y, Vendor Z)

Task 4 — Vendor Attestation

Load all 100 vendors into Vendor Attestation. Every vendor must have:

- ☐ Company
- ☐ Product
- ☐ Attestation
- ☐ Product Profile

Task 5 — Vendor Processing

Process all Vendor Attestations. For every vendor, generate:

- ☐ Product Profile
- ☐ Vendor Trust Score

Task 6 — Vendor Directory

Verify all processed vendors appear in the Vendor Directory. Each vendor must display:

- ☐ Company
- ☐ Product
- ☐ Vendor Trust Score
- ☐ Product Profile

Task 7 — Buyer Demo

Prepare buyer accounts that can:

- ☐ Search the Vendor Directory
- ☐ Compare Vendor X
- ☐ Compare Vendor Y
- ☐ Compare Vendor Z
- ☐ View Vendor Profiles
- ☐ Launch Buyer Assessment
- ☐ Generate Buyer Report
- ☐ View Risk Mapping
- ☐ View Framework Mapping

Task 8 — Validation

Verify both flows completely.

Vendor Flow

Vendor Login → Vendor Attestation → Product Profile → Trust Score → Vendor Directory

Buyer Flow

Buyer Login → Vendor Directory → Select Vendors → Buyer Assessment → Risk Mapping → Framework Mapping → Implementation Report

Section 3 — Expected Demo Story

Buyer

John Hopkins wants to deploy an **AI Medical Scribe** across hospitals in Virginia. They compare **Vendor X, Vendor Y and Vendor Z**. They review Vendor Attestations, perform Buyer Assessments, and generate an Implementation Report. They use **Risk Mapping** and **Framework Mapping** to select the best vendor.

Vendor

The vendor completes their **Vendor Attestation**, generates a **Product Profile**, and receives a **Vendor Trust Score**. The vendor then appears in the **Vendor Directory** and can demonstrate why their product is the best fit for John Hopkins.

Demo Journeys

Vendor Journey

Vendor Login → Vendor Attestation → Product Profile → Vendor Trust Score → Vendor Directory

1. Vendor logs in.
2. Vendor completes the Vendor Attestation (Company, Product, Attestation).
3. System generates the Product Profile.
4. System generates the Vendor Trust Score.
5. Vendor appears in the Vendor Directory with Company, Product, Trust Score, and Product Profile.

Buyer Journey

Buyer Login → Vendor Directory → Select Vendors (X / Y / Z) → Buyer Assessment → Risk Mapping → Framework Mapping → Implementation Report

1. Buyer logs in.
 2. Buyer searches the Vendor Directory.
 3. Buyer selects and compares Vendor X, Vendor Y, and Vendor Z.
 4. Buyer launches the Buyer Assessment.
 5. Buyer reviews Risk Mapping.
 6. Buyer reviews Framework Mapping.
 7. Buyer generates the Implementation Report and selects the best-fit vendor.
-

Success Criteria

The July 29 demo is successful when all of the following are true:

- ✓ Fresh demo environment
- ✓ Fresh demo users
- ✓ Fresh demo organizations
- ✓ 100 vendors processed

- ✓ Vendor Trust Scores generated
- ✓ Vendor Directory populated
- ✓ Vendor Attestations completed
- ✓ Product Profiles generated
- ✓ Buyer can compare vendors
- ✓ Buyer Assessment works
- ✓ Risk Mapping works
- ✓ Framework Mapping works
- ✓ Implementation Report works
- ✓ End-to-end story is seamless

Prepared for the India Engineering Team. Scope is limited to the July 29 demo customer journey described above.